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Project Description: 

Renovation of the building located at 111 State Street was identified as a potential project in 

the 2015 "Inventory and Evaluation of State of Vermont Building Occupancy in the Capital Dis-

trict" (District Plan) due to the Department of Libraries vacating the stack area. In addition, the Su-

preme Court Building occupied by the Judicial Branch needs a significant renovation given the 

age of the facility and associated systems, several of them antiquated. In addition, it does not 

meet their programmatic needs. In 2016, the General Assembly supported the Department of 

Buildings and General Services (BGS) to identify potential user groups and determined the opti-

mal floor plan for identified users. 

 
In 2017, BGS Division of Planning and Property Management (PPM), produced an request for pro-

posal (RFP) and selected Smith, Alvarez, Sienkiewycz Architects to develop a "Documentation, 

Analysis, and Feasibility Study" of 111 State Street. The study quantifies and identifies optimal floor 

plans for identified users. The study also proposes energy efficient updates to the building me-

chanical/electrical/data systems, based on a 25-year maintenance plan, and identifies and ad-

dresses building accessibility, security issues, and flood mitigation while adhering to the Division 

o f  Historic Preservation (DHP) requirements. The architectural firm developed four options for 

potential project scope within the study. Each option includes probable construction scope, 

related scope cost, and schedule. Based on BGS document review with potential stakeholders, 

a hybrid of Option "A" was selected to be pursued.  This project scope includes, renovating/

restoring 111 State Street Supreme Court Building and renovating the 1986 Connector and the 

Pavilion Addition at 109 State Street's basement and  first floor. The project scope was developed 

as a phased approach enabling the Legislature to fund the project in phases. However, this all-

encompassing project required funding that was too high and the project did not proceed. 

 
Today, we are proposing a similar project with a slimmer scope of work. This project will create two 

floors and up to 13,500 square feet of new office space in the stack area, which will allow for the 

consolidation of Judiciary into a single building. The additional space will require a larger HVAC 

system, which provides the opportunity to replace the aging existing HVAC system with new equip-

ment that is more efficient and provides fresh air and cooling throughout the facility. Improving ac-

cessibility will also be addressed by installing a new elevator shaft. A new elevator is seriously 

needed as the existing original elevator is outdated, does not meet elevator or ADA code, and many 

parts are no longer available. 
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Project                                                   

Scoping(*) Estimate:      $11,254,000 

A&E Services:           $      158,452 

Construction + Contg:    $11,096,000 

A&E Contract Award: December 2022  

Construction Start: December 2023   

* Cost estimate will be further refined 

during A&E design phases.  
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